
II
II

II
II

II
II

I I
I I I I I I I

I I
I I

I I
I I

I I
I I

I I
I I

I I
I

II
I

I I
I I

I I
I I

I
II

I I
I I

I I
I I

I I
I I

I I
I I

I I
I I

I I
I I

I I
I I

I I
I I

I I
I I

I
I I

II
II

II
II

II
II

IIIIIII
II

II
I

II
II

II
I I

I I

I I I I I
I I

I I
I I

I

Englewood

Oxfor

Hampden Avenue

d

Alameda

Evans

Belleview

Mineral

C-470

B
ro

ad
w

ay

Evans

Fe
de

ra
l

S

S

S

S

P

P

P

P

Littleton

Bowles

D
um

on
t

Plaza

Hi
gh

lan
ds Ranch Pkwy

Mississippi

S
Littleton/Mineral

Downtown
Denver

Colfax

I-25 and Broadway

8.
7 

M
ile

s

Littleton/Downtown

Oxford

I-25

So
ut

h 
Sa

nt
a 

F
e

Future Rapid
Transit Station

N

Central Corridor 
Light Rail

Southwest Corridor
Light Rail 

P Parking

I I Railroad

Station - Central 
Corridor

I I

S

Southwest Corridor Light Rail Line



Southwest Corridor Light Rail Line
  Project Overview

In 1992, RTD began the Southwest Corridor Alternatives Analysis/Major Investment Study to evaluate possible alternatives 
for rapid transit along South Santa Fe Drive between downtown Denver and the City of Littleton. 

In March1994, the RTD Board of Directors selected light rail transit with a southern terminus at Mineral Avenue in the City 
of Littleton as the preferred technology and alignment. In July 1994, the Metropolitan Planning Organization (the Denver 
Regional Council of Governments - DRCOG), through the Senate Bill 208 process, ratified that recommendation.

In September 1994, RTD received permission from the Federal Transit Administration (FTA) to begin Preliminary 
Engineering (PE) and the preparation of an Environmental Impact Statement (EIS) for the Southwest Corridor Light Rail 
Project.  The Preliminary Engineering was completed in early 1996. 

In September 1995, the RTD Board of Directors  approved spending $3.9 million to complete the Final Design of the 
Southwest Corridor Light Rail Project pending a Record of Decision (ROD) by the FTA . In January 1996, the final EIS was 
submitted to FTA  and the ROD was issued in March 1996.

On May 9, 1996, U.S. Secretary of Transportation, Federico Peña, signed a $120 million Full Funding Grant Agreement 
(FFGA), allowing RTD staff to begin Final Design.  Final Design was completed by RTD’s in-house design staff in December 
1997, saving $2.3 million compared to professional consultant proposal resulting in outstanding design and praise from the 
Federal Review Team.  To demonstrate multi-modal cooperation, the Federal Highway Administration (through DRCOG 
and the Colorado Department of Transportation) provided flexible highway-to-transit funding in the amount of $18 million. 
The FFGA was paid in full in 2001.

Southwest Light Rail Line groundbreaking occurred on January 21, 1997, and construction began with utility relocation.  The 
Southwest Light Rail Line opened to the public on July 14, 2000, with revenue service beginning on July 17, 2000.

Ridership has exceeded the projected forecast of 8,400 riders per weekday and averaged 17,900 riders, in April 2002, at 
the five stations---113 percent over projections.  Total light rail system ridership was projected at 22,400 and reached a 
high of 41,690 average weekday boardings in September 2006. Steady ridership growth continued through 2006 when the 
Southeast Light Rail line opened.

To meet ridership demands, RTD purchased 12 additional light rail vehicles which were delivered in 2002 and increased 
service on the Southwest Corridor in conjunction with the opening of the Central Platte Valley light rail line in April 2002.

System Characteristics

8.7-mile length (Broadway @ I-25 to Mineral Avenue)
5 stations (Evans, Englewood, Oxford, Littleton/Downtown and Littleton/Mineral)
Entire corridor double-tracked
Reserved right-of-way
7.5 minute average weekday headways
15 minute average night, weekend and holiday headways
park-n-Rides at 4 stations - 2,600 parking spaces
Entirely grade separated
14 new light rail vehicles in 2000; 12 additional light rail vehicles purchased in 2001

System Costs Ridership

Prior Corridor Expenditures					     $17.9 million

Project Cost excluding Prior Expenditures (year of expenditure)		 $159.8 million

Total								        $177.7 million
	
Average Weekday Ridership Projections:
		  •  Year 2000 projection	 8,400
		  •  Year 2015 projection	 22,000

Average Weekday Ridership (Observed):
			   Ridership on C & D lines totaled 27,400 in 2009.
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